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CERCLA Docket# 01-2004-0059 

Dear Mr. Sherrin: 

Geoinsight Project 2491-001 

Geoinsight, Inc. (Geoinsight) prepared this progress rep01i to describe activities to be completed 
at 60 Olympia Avenue in Woburn, Massachusetts (the Site). This report was prepared in 
accordance with the June 21, 2004 United States Environmental Protection Agency (USEP A) 
Administrative Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the 
"Order"). The rep01i was prepared by Geo Insight at the request of Olympia Nominee Trust, 
current owner of the 60 Olympia A venue property. 

Permanganate Monitoring 

Recent pennanganate injection events (which included the injection of approximately 13,000 
gallons of permanganate solution) were completed in June 2010. During the current report 
period, monitoring wells located east of the treatment cell and outside the southwest corner of the 
treatment cell were monitored for the presence of permanganate (i.e., purple color) on 
June 24, 2010. Monitoring wells were visually monitored for color using a peristaltic pump and 
clear tubing. Permanganate was observed in monitoring well MW-215S and piezometer 
MW-605 east of the treatment and in monitoring wells MW-13 and MW-213S outside the 
southwest corner of the treatment cell 
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Please contact us at 978-679-1600 if you have questions regarding the content of this progress 
report. 

Sincerely, 

Renee S. Strondak 

1:T?,1~1 ;~, 
f~1chael 1. Webster, f o.~~.S.P. 

Senior Associate 

cc: Chub Whitten, Olympia Nominee Trust 
David P. Rosenblatt, Esq., Burns & Levinson LLP 

Attachments: 

Work Plan Implemenation Schedule (following this page) 
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Christene A. Binger 
Senior Hydrogeologist 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA A VENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION SCHEDULE 
Permits 
Submit permit application to Massachusetts Completed October 2004 
Water Resources Authority (MWRA) to drive 
sheet pile and continue construction activities. 
MWRA Approval October 26, 2004 

Site Preparation 
Bridge Enhancements for Sheet Pile Crane Completed November 2004 
Brush Clearing 

Sheet Pile Installation Completed January 2005 

Injection Well and Trench Installation 
Trenching Hmizontal Wells ( 5 days) Completed January 2005 
Drilling Vertical Injection Wells ( 10 days) 

Monitoring Well Installation Completed February 2005 
Additional Injection Wells 

F-5, F-6, F-7 Completed August 2005 
K-Series Completed May 2007 

Installation of Liquid Permanganate 
Delivery System 
Staging Area for Permanganate Storage Completed May 2005 

Delivery of Pennanganate (70 drums total) May 11, 2005 and June 10, 2005 
Delivery of Permanganate (70 drums total) October 7, 2005 and October 28, 2005 
Delivery of Permanganate (21 drums total) December 2, 2005 
Delivery of Permanganate ( 4 drums total) September 5, 2007 
Delivery of Permanganate (8 drums total) May 19, 2008 
Delivery of Permanganate (5 drums total) October 13, 2008 
Delivery of Permanganate ( 4 drums total) November 10, 2008 
Delivery of Permanganate ( 4 drums total) December 8, 2008 
Delivery of Permanganate (4 drums total) April 20, 2009 
Delivery of Permanganate ( 4 drums total) May 18, 2009 
Delivery of Permanganate (4 drums total) November 16, 2009 
Delivery of Permanganate (3 drums total) June 7, 2010 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA A VENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION SCHEDULE 
Up to 20 Injection Events - Dependent on 
Site Monitoring 1st Injection: September 1, 2005 (Trenches) 

2nd Injection: September 15, 2005(Trenches) 
3rd Injection: September 29, 2005 (Wells) 
4th Injection: October 13, 2005 (Trenches) 
5th Injection: November 3, 2005 (Wells) 

6th Injection: November 10, 2005 (Trenches) 
ih Injection: November 22, 2005 (Wells) 

8th Injection: December 16, 2005 
(Wells/Trenches) 

Focused Injection Events 
9111 Injection: September 6, 2007 (Vvells) 

10th Injection: May 20 to 22, 2008 
(Direct-push/Wells/Trenches) 

11 th Injection: October 14 to 17, 2008 
(East Side, Direct-push/Trenches) 

l i 11 Injection: November 10 to 14, 2008 
(Direct-push/Trenches) 

13th Injection: December 8 to 11, 2008 
(Direct-push/Trenches) 

14th Injection: April 20 to 23, 2009 
(East Side, Direct-push/Trenches) 

15th Injection: May 18 to 22, 2009 
(Direct-push/Trenches/Wells) 

16th Injection: November 17 to 20, 2009 
(Direct-push/Trenches/Wells) 

17th Injection: June 7 to 11, 2010 
(Direct-push/Trenches/Wells) 

July 15, 2010 
Geo Insight Project 2491-001 Page4 

I 



WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA AVENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION SCHEDULE 

Ground Water Monitoring 
2005 Baseline Comprehensive Sampling Event April 13 and 14, 2005 
Focused Sampling Events September 13, 2005 

January 11, 2006 
February 9, 2006 
March 10, 2006 

2006 Comprehensive Sampling Event April 24, 25, and 26, 2006 
Focused Sampling Events July 19, 2006 

August 31, 2006 
September 28, 2006 

October 30, 2006 
December 14, 2006 

March 28, 2007 

2007 Comprehensive Sampling Event April24,25,26,2007 
Focused Sampling Event November 5, 2007 

2008 Comprehensive Sampling Event April 22, 23, and 24, 2008 
Focused Sampling Events August 6, 2008 

November 13, 2008 
December 11, 2008 

March 9, 2009 

2009 Comprehensive Sampling Event April 7 and 9, 2009 
Focused Sampling Events May 7, 2009 

November 3, 2009 

2010 Focused Sampling Event February 15, 2010 
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WORK PLAN IMPLEMENTATION SCHEDULE 
60 OLYMPIA A VENUE 

WOBURN, MASSACHUSETTS 

TASK DESCRIPTION SCHEDULE 

Additional Assessment Activities included in 
November 28, 2006 Scope of Work 

Subsurface Investigation Activities May 14 to 18, 2007 

Focused Ground Water Sampling Event June 18, 2007 

Additional Assessment Activities included in 
March 14, 2008 Scope of Work 

Subsurface Investigation Activities June 9 to 11, 2008 
Additional Assessment Activities 

Subsurface Investigation Activities May 5, 2009 

Subsurface Investigation Activities June 11, 2010 
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